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SUPPLEMENTAL

REASON FOR SUPPLEMENTAL

To provide an updated. status on the financing for the Cambrian Center Project (the “Project™),
details of which were learned subsequent to the August 18, 2014 staff report.

Reason for Delay

The City Finance team had informed the Borrower that all financing commitments from other
financial participants must be received prior to City Council action approving the Series 2014A
Notes (the “Notes”) and related documents for the Project. Bank of America, N.A. (“BofA”), one
of the lenders/Note purchasers, had expected to receive formal loan approval at a committee
meeting on Friday, September 5, 2014, prior to the originally scheduled September 9 Council
meeting for the Project. On September 5, BofA advised the City Finance team that its committee
meeting had been delayed one week. As a result, City staff rescheduled the City Council action
to the September 16 Council meeting. BofA now has obtained formal approval. The other
lender/Note purchaser, Citibank, N.A. (“Citi”) previously obtained formal loan approval.



HONORABLE MAYOR AND CITY COUNCIL
September 12,2014

Subject: Cambrian Center Project

Page 2

Financing Schedule

The financing schedule described in the August 18, 2014 staff report will slip by approximately
three weeks. The Notes are now scheduled to pre-close on Wednesday, October 8 and close on
Thursday, October 16. The delay is required, in part, for scheduling reasons and, in part, to
ensure that all closing conditions of BofA and Citi are met, including final approval from HUD,
which is anticipated within one or two weeks. The City will not close the transaction without
HUD’s approval.

The delayed closing will require an extension from CDLAC. CDLAC staff has advised City staff
that it anticipates no problem in providing such an extension.

/s/
LESLYE CORSIGLIA
Director, Housing Department

For questions, please contact Jacky Morales-Ferrand, Assistant Director of Housing at
408-535-3855.



